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Study Goals & Objectives

Implement a new Lake Regulation Schedule supported by a
Supplemental Environmental Impact Statement by January
2007.

The objectives of the new regulation schedule are:
Ensure public health and safety.

Manage Lake Okeechobee at optimal lake levels to
allow recovery of the Lake’s environment and
natural resources.

Reduce high regulatory releases to the
Caloosahatchee and St. Lucie estuaries so that the
health of the estuaries are not compromised.

Continue to provide flood control, water supply, navigation and
recreation water resource needs.
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Lake Okeechobee Regulation
Schedule Study (LORSS) Process

CAR & Sec. 7
Start-135 days
(May 11 2006)
Unacceptable

(Nov. 30 2005)

Identify Alternatives/ Final-Revised Accepted Accepted Accepte
Perforn):ance Measure == Alt./Performance ‘ —_— ‘ — --» Drgmgg’z%o‘z’)'ﬂs
(Jan. 31 2006) . Measures *
= (Feb. 28 2006)
: o h Public Release of

Environmental Scoping 1

» ] >
T (Mar. 31 2006) (Al 25 202 Unacceptable DSEIS/DWCP (45 days)
(July 15 2006)

Notes:
Public Review Ends WCP & SEIS

DWCP (Draft Water Control Plan) (Sept. 1 2006)
DSEIS (Draft Supplemental Environmental Impact Statement) . \ ,

Public Release of Final WCP
WCP (Water Control Plan) & SEIS (30 days)

(Oct. 15 2006)

SEIS (Supplemental Environmental Impact Statement) 7
CAR (Coordination Act Report-Fish and Wildlife Service) v 55 2608
TSP (Tentative Selected Plan) v

Schedule Revisions Being Made__ o ot 2000




Study Assumptions

Existing condition: 2005

Development of Operational Rules Will Look at Entire
Period of Record (1913 to current)

Temporary Forward Pumps

-

New schedule’s anticipated period of use: 2007 to 2010

Corps will initiate new Lake Okeechobee Regulation
Schedule Study & EIS in 2007, to capture Acceler8
other CERP Band 1 projects and permanent forward
pumps, scheduled for implementation in 2010




Study Constraints

Model Period of Record (1965 — 2000) 36 Years.
Existing Systems Conveyance Capacity.

Stormwater Treatment Areas (STA) Water Quality
Treatment Capacity (63,000 af / avg. annual)

Existing Regulation Schedules for WCA and
Kissimmee River Chain of Lakes.

Herbert Hoover Dike Integrity (17.25 criteria for max.
discharge)




Preliminary Performance Measure

« CERP-accepted performance measure
targets including:
— Caloosahatchee Estuary
St. Lucie Estuary
Lake Okeechobee
Water supply
Flood Control (public health & safety)
Navigation
Greater Everglades
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Modeling Revisions

Based on Col. Carpenter’'s recommendations,
the LORSS team will make the following
model revisions:

* All alternatives will include the 17.25 criteria
for maximum discharge.

 All alternatives will provide environmental
base flow to the Caloosahatchee Estuary.

» Consider lowering Lake O outlet canal’s
operational elevations.




Milestone Schedule

NEPA Scoping & Comment Period
Preliminary Alt. & PM Identified
Preliminary modeling & Analysis (start)
Final Array of Alt. & PM Identified
Final Modeling & Analysis

Final Environmental Evaluation
Selection of TSP

Formal FWS Coordination (start)
Draft WCP & SEIS (Public Release)
Final WCP & SEIS

SAD Approval of WCP & ROD
Implementation

29 April 06
10 May 06
10 May 06
15 July 06
30 Nov. 06
30 Dec. 06

Jan. 07




Public Coordination

e Next Workshop: May 31, 2006 in Clewiston
(Postponed). Will be reschedule.

o 45 Day Public comment period for Draft SEIS

: iIn July 2006.
.+ Four Regional Public Meetings in August
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